Project No. 35-195

1-95 Pavement Preservation
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2.5" Mill & 3" Overlay (5.24 mi)

Mobilization & Startup
Mill (12000 sy/night) 476790 S.Y.
Remove Traffic Counters
Surface Patch/Crack Seal

23,580 tons PMA S0.25,
Overlay First Lift (1200 tons/night) Material for Tack Coat:
44,560 gal

54,830 tons PMA S0.5,
Overlay Final Lift (1200 tons/night) Material for Tack Coat:

41,310 gal
Place Traffic Counters
Lane Striping
Project Clean Up
Asphaltic Plug Joints (20 ft/night) DOUBLE CREW

1st SECTION (APPROX. MP 10.67-2.81) -SOUTHBOUND

1st SECTION (APPROX. MP 10.67-13.48) - NORTHBOUND
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2.5" Mill & 3" Overlay (5.24 mi)

Mobilization & Startup
Mill (12000 If/day) 4767905S.Y.
Remove Traffic Counters
Surface Patch/Crack Seal

23,580 tons PMA S0.25,
Overlay First Lift (1200 tons/night) Material for Tack Coat:
44,560 gal

54,830 tons PMA SO0.5,
Overlay Final Lift (1200 tons/night) Material for Tack Coat:

41,310 gal
Place Traffic Counters
Lane Striping
Project Clean Up
Asphaltic Plug Joints (20 ft/night) DOUBLE CREW

2nd SECTION (APPROX. MP 13.48-15.91) - NORTHBOUND 2nd SECTION (APPROX. MP 13.48-15.91) - SOUTHBOUND
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Mobilization & Startup
Mill (12000 If/day) 4767905.Y.
Remove Traffic Counters
Surface Patch/Crack Seal
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23,580 tons PMA S0.25,
Overlay First Lift (1200 tons/night) Material for Tack Coat:
44,560 gal

54,830 tons PMA S0.5,
Overlay Final Lift (1200 tons/night) Material for Tack Coat:

41,310 gal

Place Traffic Counters
Lane Striping
Project Clean Up
Asphaltic Plug Joints (20 ft/night) DOUBLE CREW
Calendar Day Summary LEGEND: *NOTES:
Mobilization & Startup 6 Day(s) B HOLIDAYS 1. Contractor shall install painted pavement markings on each intermediate course of pavement
Mill 40 Day(s) 1 WEEKENDS and any milled surface at the end of each work day/night.
Traffic Counters 5 Day(s) 1 WORKING DAYS
Patch/Seal 10 Day(s) 2. Contractor shall utilize two crews in order to complete the installations of the Asphaltic Plug
Overlay 70 Day(s) Joints in the time allocated in this chart.
Striping 15 Day(s)
Clean Up 5 Day(s)
Plug Joints (DOUBLE CREW) 67 Day(s)

Total Calendar Days 194

Total Working Days 134




